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Nagog Pond Project Update No. 12 – Week of September 4th 

 The Town of Concord finalized the contract agreement with D&C Construction of 
Weymouth, Massachusetts.  

 D&C Construction has begun preparation of pre-construction submittals, which will be 
submitted to Environmental Partners for review and approval. 

 A pre-construction meeting for the project with representatives from the Town of 
Concord, Town of Acton, D&C Construction, and Environmental Partners is being 
coordinated for mid-September. 

 The Town of Acton has created a project website for sharing information on the Nagog 
Pond project: 

o https://www.acton-ma.gov/715/Nagog-Pond-WTP 
 The Town of Concord has created the Nagog Project updates Google Group to serve as 

an e-mail subscription for distribution of information regarding the project. 
o https://groups.google.com/forum/#!forum/nagog-project-updates/join 

 The Town of Concord has created a project website for sharing information on the 
project: 

o  https://concordma.gov/2606/Nagog-Pond 
 The project’s Draft Chapter 91 Waterways decision was issued by the Massachusetts 

Department of Environmental Protection (MADEP) on July 16, 2020. MADEP is in the 
process of issuing the final license. The final license once issued will be filed at the 
Middlesex South Registry of Deeds. 

 
No project updates were issued for the weeks of August 21st and August 28th 


